DRAFT 2025-2026 Handling Commission Review Schedule

Date: Updated December 3, 2025



#	DUE DATE	PARTY	CATEGORY	ACTION/STEP
1	January 6, 2025	BCMB, DRPs & RPs	Confirmation of DRP & RP status	BCMB to confirm the parties Designated Registered Participants (DRPs) & Registered Participants (RPs) participating in the HCR • Issue public notice of HCR commencement, identifying DRPs and asking for RPs to come forward. Window to apply as an RP closes as per item 20.
2	February 19, 2025 (BCMB Board Meeting)	BCMB Board	Commencement of HCR	 Directs the commencement of the HCR process Identify and confirm DRPs & RPs Confirm RP Selection Committee Set timelines Selection of Target Date (May 1, 2026) Selection of Cut-off Date (July 31, 2025) Identification of Reports to be used or obtained by DCA for DCA Report Appoint Facilitator
3	February 20, 2025	ВСМВ	Commencement of HCR	Confirm commencement with the DRPs & RPs Provide DRPs & RPs with the:
4	February 24, 2025	DCA	RFP – Return Margin (RM) Expert	DCA to submit the draft RFP for the Return Margin Expert
5	March 7, 2025	ALL	RFP –RM Expert	Virtual Meeting to review RM Expert RFP with DCA
6	March 11, 2025	DCA	RFP –RM Expert	DCA to issue RFP for RM Expert
7	April 8, 2025	DCA	RFP – RM Expert	DCA to award RM Expert contract
8	April 15, 2025	DCA	RFP – Real Estate (RE) Expert	Circulated draft RFPs and list of candidates to the DRPs & RPs for Real Estate Expert
9	April 25, 2025	DRPs & RPs	RFP – RE Expert	Provide written feedback on draft RFPs for RE Expert
10	May 5, 2025	ALL	RFP – RE Expert	Virtual Meeting with DCA to review draft RFP and list of candidates for the RE Expert



#	DUE DATE	PARTY	CATEGORY	ACTION/STEP
	May 12, 2025	DCA	RFP – RE Expert	Issue RFPs for the RE Expert
12	June 4, 2025	DCA	Expert Report	DCA to circulate Return Margin Report
13	June 19, 2025	DRPs & RPs	Information Requests	Submission of DRP & RP Information Requests to the DCA
				on Return Margin Report
14	June 19, 2025	DCA	RFP – RE Expert	Award RE Expert Contract
15	July 9, 2025	DCA	Information Requests	DCA responses to DRP & RP Information Requests on
				Return Margin Report
16	July 31, 2025	DCA	Cut-Off	Cut-Off Date for collection of UCA data
17	August 21, 2025	DCA	RFP – RE Expert	Receives Real Estate Report
18	August 29, 2025	DCA	RFP – RE Expert	Circulate Real Estate Report
19	October 30, 2025	DCA	Phase I and II Reports	DCA to issue Phase I and II Reports
20	November 6, 2025	ВСМВ	Confirmation of DRP & RP status	Window to apply as an RP officially closes.
				(HCR By-law: An application for Registered Participant status may only be submitted to the BCMB up to and including one week after the Data Collection Agent provides the BCMB with the HCR Phase I and Phase II Reports.)
21	November 25, 2025	DCA	Phase I and II Reports	Present Phase I and II Reports to DRPs & RPs.
22	November 26, 2025	DCA	Phase I and II Reports	Present Phase I and II Reports to BCMB Board.(Following
	(BCMB Board Meeting)			board meeting, reports circulated to Facilitator.)
23	November 27, 2025	DRPs & RPs	Information Requests	Submission of DRP & RP Information Requests to the DCA
24	December 19, 2025	DCA	Information Requests	Preliminary Responses to all Information Requests
25	December 12, 2025	DCA	Information Requests	DCA responses to DRP & RP Information Requests and
	January 9, 2026			Reissue of Phase I and Phase II Reports.
26	January 16, 2026	DRPs & RPs	Written Statements	Submission of DRP & RP Written Statements
	January 23, 2026			
27	January 30,, 2026	DRPs & RPs	Information Requests	Submission of DRP & RP Information Requests regarding
	February 6, 2026			DRP & RP Written Statements
28	February 13, 2026	DRPs & RPs	Information Requests	Submission of DRP & RP responses to DRP & RP
	February 20, 2026			Information Requests
29	March 6, 2026	DRPs & RPs	Rebuttal Statements	Submission of DRP & RP Rebuttal Statements
	March 13, 2026			

DRAFT 2025-2026 Handling Commission Review Schedule

Date: Updated December 3, 2025



#	DUE DATE	PARTY	CATEGORY	ACTION/STEP
30	March 13, 2026	DCA	Volume Forecast	Reassessment of volume forecast – if >1% change,
	March 20, 2016			forecast will be readjusted and distributed to all parties
31	March 24-27, 2026	DRPs & RPs,	Facilitation	Facilitated Negotiations
		DCA, BCMB,		
		Facilitator		
32	April 8, 2026	Facilitator	Facilitation	Submission of Final Report – identifying agreement
				and/or outstanding issues
33	April 22, 2026	BCMB Board,	BCMB Board Decision	DRP & RP Presentations to BCMB Board.
	DRPs & RPs, Facilitator, BCMB, DCA	DRPs & RPs,		Barrier de la companya de la company
		Facilitator.		Board meeting to approve agreement and set HCs, or
		•		commence a Board hearing or commence an arbitration
			panel for purposes of setting HCs	